

| Where | What | Cost Estimate | Status |
|-----------------|--|----------------------|---------------------------|
| Church Building | Replace the boiler flue so the heating can be used. Work is due to start but more funding is needed. | £8,000 | In Progress - needs funds |
| Grounds | Repair the external lighting. One light fixed, one to go | £300 | In Progress |
| Grounds | Replace the main noticeboard. The frame has rotted and come apart, and the glass is in danger of falling out. | £TBC | Open |
| Church Building | The gutters and downpipes need to be cleared, and weeds are visible growing from them. The blockages are causing water damage inside the building. | £TBC | Awaiting Quotation |
| Church Building | Repair the heating pipe leak in St George's Chapel The leak is causing expansion damage to the wooden floor of the chapel and will eventually cause rot. | £TBC | Awaiting Quotation |
| Church Building | A number of tiles have slipped on the Sacristy roof. The tiles need putting back in place with clips. This is the cause of the staining and leakage visible in the Sacristy ceiling. | £TBC | Awaiting Quotation |
| Grounds | Add a locking gate to the Vestry porch. We have had several incidents with rough sleepers in the Sacristy porch becoming aggressive and behaving antisocially. Discussions with the Archdeacon are under way to get faculty approval for a gate | £500 | Open |
| Grounds | We lost our Judas tree to rot last year. Three of our other trees have a significant lean, one has extensive fungal rot, hazard to the public, road users and the church building if unaddressed. Our tree surgeon has advised the trees should be reduced in height in the spring | £TBC | Open |
| Church Building | Replace the lightbulbs in the side aisles with brighter and more energy efficient 100W LEDs | £50 | In Progress |
| Grounds | Replace the permanent notice on the corner of Abercorn place. This is still showing details of the previous vicar, and incorrect service times from 2018 or before. | £150 | Open |